

ATTN: MIKE NORMAND

City of Bisbee
915 S Tovreaville Rd
Bisbee, AZ 85603

RE: CAMP NACO HISTORIC BUILDING RESTORATION
COR#035 R1 SIDEWALK NORTH OF A5

Dear Mr. Normand,

There is a cost impact to modify our scope of work to complete additional work for the sidewalk North of A5. Please see the attached change order for a full description of work.

ITEM	DESCRIPTION	AMOUNT
1	General Conditions	\$3,750.00
2	Phase 1 Credit	(\$9,400.00)
3	Sidewalk N of A5	\$17,560.50
Subtotal		\$11,910.50
Overhead (10%)		\$1,192.00
Profit (5%)		\$656.00
Sales Tax		\$826.00
Performance and Payment Bond		\$365.00
TOTAL CHANGE ORDER REQUEST #035 R1		\$14,949.50

EXCLUSIONS:

- Permits & Permit Fees
- Engineering
- Unforeseen Concealed Conditions
- Any Work not Mentioned in Proposal
- Off-Hours
- Material Cost Escalation

The scope of work outlined above will require that 14 *days be added* to the schedule. Please contact me if you have any questions or concerns.

Thank you,

ISAAC ALEGRIA

Project Manager
Durazo Construction Corporation



CHANGE ORDER

#ROC074848 | #ROC059555 | NM#ROC399495

CHG. ORDER # 38

Date: 8/12/2026

P.O. BOX 42243

TUCSON, AZ 85733-2243

(520) 740-0607 Phone | (520) 740-0609 Fax

info.odenconstruction@gmail.com | odenconstruction@hotmail.com

Durazo Construction
934 S. 6th Ave.
Tucson, Arizona 85701

JOBSITE:
Camp Naco Restoration

Building A-5

Description	Change Order Total
Additional Concrete at North Side of Building	
Tractor	\$1,200.00
Labor	\$6,288.00
Materials	\$6,657.00
Per Diem (5 Days)	\$1,125.00
Profit and Overhead	\$2,290.50
Total	\$17,560.50

Contract Duration : This change order will extend the substantial completion date by 5 day, not including additional delays for materials with long lead times.

The above prices and specifications of this change order are satisfactory and are hereby accepted.

Signature

on _____

Date

All work to be performed under the same terms and conditions as specified in original contract unless otherwise stipulated.