

ATTN: MIKE NORMAND

City of Bisbee
915 S Tovreaville Rd
Bisbee, AZ 85603

RE: CAMP NACO HISTORIC BUILDING RESTORATION
COR#015 CEILING LEVELING AT BUILDING A5

Dear Mr. Normand,

A cost impact to modify our scope of work is as follows. This is for sistering the existing rafters at A5. Please see attached change order for a full description of work.

ITEM	DESCRIPTION	AMOUNT
1	Sistering rafters with 2x4x20s and 2x6x20s.	\$4,056.00
Subtotal		\$4,056.00
Overhead (10%)		\$406.00
Profit (5%)		\$224.00
Sales Tax		\$282.00
Performance and Payment Bond		\$125.00
TOTAL CHANGE ORDER REQUEST #015		\$5,093.00

EXCLUSIONS:

- Permits & Permit Fees
- Engineering
- Unforeseen Concealed Conditions
- Any Work not Mentioned in Proposal
- Off-Hours
- Material Cost Escalation

The scope of work outlined above will require that 5 *days be added* to the schedule. Please contact me if you have any questions or concerns.

Thank you,



ISAAC ALEGRIA

Project Manager
Durazo Construction Corporation